
September 13, 2013 

This week, the clearing at the 12.6 and 14.4 sites progressed as well as cutting the 

new slopes and establishing the road beds.   

Next week, they will begin removing the rock outcropping at 12.6 and armoring 

the slope in that area. If the 

good weather continues, exca-

vation and embankment will 

take place at 14.4. 

 

  

New Alignments are Taking Shape 

C O N S T RU C T I O N  N E W S L E T T E R  

Suiattle River Road 

C O N S T R U C T I O N  AC T I V I T I E S  

  Project Information 
Contractor: 

MidMountain  

Contractors, Inc. 

Begin Construction: 

August 14, 2013 

Est. Completion Date: 

October 6, 2014 

Project Description: 

Project will repair the 

flood-damaged sites, 

abandon and rehabil-

itate other sections  of 

road, reopening vehi-

cle access to a variety 

National Forest recre-

ation opportunities.  

MP 6.0 - MP 14.4 Combined Projects 

Don Brouillard 

  Project Engineer: wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

The road is now closed to all traffic at MP 11.6.  This includes Pedestrian, 

Bicycle, Stock traffic.  The work operations make it too dangerous for the 

public to enter the work area.  It will reopen to non-vehicular traffic on 

October 10th. 

* SUIATTLE RIVER ROAD CLOSED TO ALL TRAFFIC AT MP 11.6 * 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  
Monday—Friday, 10 hours per 

Site 12.6 

Site 14.4 
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